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1 Introduction 

1.1 Overview 

Buildcorp has engaged The Transport Planning Partnership (TTPP) to prepare this Construction 

Traffic and Pedestrian Management Sub-Plan (CTPMSP) for the Moriah College 

Redevelopment – Stage 1 – Main Works. This CTPMSP is to satisfy Condition E14 of the 

consolidated consent of the State Significant Development (SSD-10352-Mod-2). The 

requirements of Consent Condition E14 are reproduced below: 

E14. The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be 

prepared to achieve the objective of ensuring safety and efficiency of the road network 

and address, but not be limited to, the following: 

(a) Be prepared by a suitably qualified and experienced person(s); 

(b) Be prepared in consultation with Waverley Council, Randwick City Council and 

TfNSW; 

(c) Detail the measures that are to be implemented to ensure road safety and 

network efficiency during construction in consideration of potential impacts on 

general traffic, cyclists and pedestrians and bus services; and 

(d) Detail heavy vehicle routes, access and parking arrangements. 

The stage 1 construction works of Moriah College Redevelopment involve demolition of 

existing buildings and hardstand areas, construction of a new Science, Technology, 

Engineering, Arts and Maths (STEAM) building and an Independent Learning Centre (ILC), 

creation of 93 car parking spaces and 160 bicycle parking spaces, the improvement of 

vehicle and pedestrian access, and a new on-site drop-off/pick-up area. 

1.2 Development Consent Conditions 

This CTPMSP is prepared in accordance with Consent Condition E14 of SSD-10352-Mod-2.  

Table 1.1 describes each of the specific requirement of Condition E14 and provides reference 

to the specific section of this document that addresses each requirement. 

Table 1.1:  Consent Condition E14 of SSD-10352-Mod-2 

Condition E14 Report Reference 

E14. The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be prepared to achieve 

the objective of ensuring safety and efficiency of the road network and address, but not be limited to, the 

following: 

(a) Be prepared by a suitably qualified and experienced 

person(s); 
Refer to Section 1.3 
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(b) Be prepared in consultation with Waverley Council, 

Randwick City Council and TfNSW; 

Noted – this CTPMSP will be issued to 

Waverley Council, Randwick City Council 

and TfNSW for review/comment. 

(c) Detail the measures that are to be implemented to ensure 

road safety and network efficiency during construction in 

consideration of potential impacts on general traffic, 

cyclists and pedestrians and bus services; and 

Refer to Sections 3 and 5 

(d) Detail heavy vehicle routes, access and parking 

arrangements. 
Refer to Sections 3.5, 3.6 and 3.7 

  

1.3 Purpose of this CTPMSP 

The purpose of this CTPMSP is to assess the traffic and pedestrian implications and outline how 

vehicular, cyclist, and pedestrian travel and access, as well as the operation of the existing 

school, will be managed during the proposed construction works. This CTPMSP provides a 

structured approach to managing traffic and access during construction, ensuring a safe 

road environment, minimising impacts on the surrounding road network, while maintaining 

access for all road users and the local community. 

This CTPMSP has been prepared by personnel who hold a SafeWork NSW Work Health & 

Safety Traffic Control Work card, accredited for the ‘Prepare a Work Zone Traffic 

Management Plan’. Details of the accredited personnel are provided below: 

▪ Paul Cai  Ticket No. TCT0056802 

This CTPMSP has been reviewed by personnel who hold a SafeWork NSW Work Health & 

Safety Traffic Control Work card, accredited for the ‘Prepare a Work Zone Traffic 

Management Plan’. Details of the accredited personnel are provided below: 

▪ Dora Choi  Ticket No. TCT0021456 

This CTPMSP report will be issued to Waverley Council, Randwick Council and Transport for 

NSW (TfNSW) to seek their feedback and for consultation with both councils and TfNSW in 

accordance with the requirement of the consent condition E14.  
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2 Existing Conditions 

2.1 Site Location 

The subject site is located in Queens Park, within the Waverley Council Local Government 

Area (LGA). The site is situated between Centennial Park to the west and Queens Park to the 

east with frontages to Queens Park Road to the north, Baronga Avenue to the east and York 

Street to the west and south. 

Figure 2.1: Site Location 

 
Source: OpenStreetMap 

2.2 Surrounding Road Network 

Key roads located near the site are described in Table 2.1. 

Table 2.1:  Surrounding Road Network 

Road 

Name 
Classification 

Speed 

Limit 

Kerbside 

Parking 
Description 

Darley 

Road 
Regional Road 50 km/h Yes 

An east-west arterial road corridor that connects between 

Alison Road and Carrington Road 

York 

Road 
Regional Road 40 km/h 

Not 

permitted 

in front of 

the site 

A local north-south collector road that connects the local 

residential catchment and delivers traffic to Syd Einfield Drive 

and Darley Road. 

40 km/h School Zone 30 m north of Queens Park Road, 

covering the subject site frontage. 

Queens 

Park 

Road 

Local Road 40 km/h Yes 

Local road that provides access for the local residential 

catchment and the school. 

40 km/h School Zone that covers the subject site frontage. 
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Baronga 

Avenue 
Local Road 40 km/h Yes 

Local road that provides access for the school and 

pedestrian access to Queens Park. 

40 km/h School Zone that covers the subject site frontage. 

 

2.3 Public Transport Facilities 

The site is located within the vicinity of several bus stops along Queens Park Road, Bronte 

Road, and Darley Road. These bus stops serve bus routes 313, 339, 339X, 350, 356, 379, and 

390X. Moreover, these bus stop provides connection to the L2 Randwick Line that provides 

access to the Eastern and Inner Sydney CBD, and the T4 Eastern Suburbs & Illawarra Line that 

provides access to the entire NSW rail network. 

The public transport network map and infrastructure map within the site vicinity are shown in 

Figure 2.2 and Figure 2.3, respectively, and the frequency of the services is outlined in Table 

2.2. 

Figure 2.2: Public Transport Network Map 

 
Source: TfNSW – Sydney CBD, Inner West and Eastern Suburbs Public Transport Network 



 

25055-R05V02-260827-CTPMSP-Main Works 5 

Figure 2.3: Public Transport Infrastructure Map 

 
Source: TfNSW – Trip Planner 

Table 2.2: Public Transport Services 

Route Route Description Frequency (Peak) Frequency (Off-Peak) 

313 Coogee to Bondi Junction via Carrington Rd 10 minutes 30 minutes 

339 Clovelly to Central Foveaux St (Loop Service) 10 Minutes 20 minutes 

339X Clovelly to City Museum (Express Service) 10 minutes 30 minutes 

350 Sydney Airport Domestic to Bondi Junction 10 minutes 20 minutes 

356 Eastgardens to Bondi Junction 20 minutes 30 minutes 

379 North Bondi to Bronte 10 minutes 20 minutes 

390X La Perouse to Bondi Junction (Express Service) 10 minutes 10 minutes 

L2 Randwick Line 8 minutes 15 minutes 

T4 Eastern Suburbs & Illawarra Line 5 minutes 15 minutes 

Source: TfNSW, last accessed on 30/09/2025 
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2.4 Pedestrian and Cyclist Infrastructure 

Paved pedestrian footpaths are provided along the site frontage on Queens Park Road, 

along the school frontage on the western side of Baronga Avenue between Queens Park 

Road and the southern end of the kerb side parking lane, and on the eastern side of Baronga 

Avenue between Queens Park Road and the raised pedestrian crossing. 

Paved pedestrian footpaths are also provided along the school western frontage on York 

Road between Queens Park Road and the car park access, and along the school southern 

frontage on York Road.  

Crossing facilities are provided within the vicinity of the site, including: 

▪ Marked pedestrian crossing on Queens Park Road, west of Alt Street 

▪ Pedestrian refuge on Queens Park Road, east of Newland Street 

▪ Pedestrian refuge on York Road on the western side of the school, south of Queens Park 

Road 

▪ Raised pedestrian crossing on Baronga Avenue 

Several existing cycleway networks are provided in the surrounding area, which are shown in 

Figure 2.4.  

Figure 2.4: Existing Cycleway Network 

 
Source: TfNSW Cycleway Finder 
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2.5 Existing Access Arrangements 

The existing school provides three vehicle access gates along York Road and Queens Park 

Road. No existing vehicle access gates are provided off Baronga Avenue. 

The existing vehicle access gates are referred to as Gate 1, 2 and 4 and provide vehicle 

access to the existing three school car parks along York Road (west), Queens Park Road 

(north) and York Road (south) site frontages respectively, as shown in Figure 2.5.  

Pedestrian access gates are provided on Baronga Avenue, Queens Park Road and York 

Road (west) as shown in Figure 2.5. 

Figure 2.5: Existing School Access Gates 

 
Base Map Source: Nearmap 
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3 Proposed Construction Activities 

3.1 Description of Construction Activities 

The proposed Stage 1 – Main Works involves: 

▪ Staged demolition of existing buildings and hardstand areas 

▪ Removal of trees and bulk earthworks 

▪ Construction of a new car parking area and a new on-site drop-off/pick-up area 

▪ Construction of new vehicular and pedestrian access 

▪ Construction of a part four-storey and part five-storey STEAM and ILC building 

▪ Construction of a new car park and a new on-site drop-off/pick-up area 

▪ Construction of new vehicular and pedestrian access 

It is noted that the construction works will be staged into the following phases: 

▪ Main Building Works 

▪ Landscaping Works 

The construction site area is outlined in red in Figure 3.1.  
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Figure 3.1: Stage 1 – Main Works Construction Area 

 
Base Map Source: FJC Studio, Site Plan – Stage 1, Rev 001, dated 4/11/2024 

3.2 Estimated Duration 

The total duration of the Stage 1 construction works is expected to be approximately 26 

months, as outlined in Table 3.1. 

Table 3.1: Estimated Duration of Works 

Phase Duration 

Main Building Works 19 months 

Landscaping Works 7 months 

Total 26 months 
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3.3 Construction Work Hours 

Construction activities will be carried out in accordance with Consent Conditions F7, F8 and 

F10 of SSD-10352-Mod-2, which is outlined below. 

F7. Construction, including the delivery of materials to and from the site, may only be 

carried out between the following hours: 

(a) between 7am and 6pm, Mondays to Fridays inclusive; and 

(b) between 8am and 5pm, Saturdays. 

No work may be carried out on Sundays or public holidays. 

F8. Construction activities may be undertaken outside of the hours in condition F7 if 

required:  

(a) by the Police or a public authority for the delivery of vehicles, plant or materials; or 

(b) in an emergency to avoid the loss of life, damage to property or to prevent 

environmental harm; or 

(c) where the works are inaudible at the nearest sensitive receivers; or 

(d) where a variation is approved in advance in writing by the Planning Secretary or 

his nominee if appropriate justification is provided for the works. 

F10. Rock breaking, rock hammering, sheet piling, pile driving and similar activities may 

only be carried out between the following hours: 

(a) 9am to 12pm, Monday to Friday 

(b) 2pm to 5pm, Monday to Friday; and 

(c) 9am to 12pm, Saturday. 

3.4 Construction Vehicle Type 

It is expected that various types of construction vehicles will visit the site, including rigid trucks, 

concrete mixer trucks, and Utes/Vans. 

It is anticipated that the largest typical construction vehicle that will visit the site on a daily 

basis is a 12.5m long standard Heavy Rigid Vehicle (HRV) except during excavation. It is 

proposed that a 19m long truck and dog trailer will be used during excavation, which would 

reduce the number of heavy vehicle trips and shorten the duration of excavation works, 

thereby minimising the impacts of the excavation works.  

As detailed in Section 3.6, construction trucks will travel to the site via Oxford Street and York 

Road and depart from the site via York Road and Darly Road. Therefore, the use of truck and 

dog trailers and HRVs would have minimal impacts on local residential streets.  
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Swept path analysis of a standard 12.5m long HRV and a 19m truck and dog trailer has been 

undertaken, demonstrating the vehicle entering/exiting the site via York Road and Baronga 

Avenue. The swept path analysis is provided in Appendix B. 

It may be necessary that, on one-off occasions, a larger vehicle that falls outside the 

definition of a General Access Vehicles (i.e. a vehicle where the dimension requirements for 

the eligible vehicle or combination, or exceed the mass limits of the eligible vehicle or 

combination) is required to transport construction plant or machinery (e.g., components of a 

tower crane, piling rig). A separate application may be required and will be submitted to the 

National Heavy Vehicle Regulator (NHVR) for approval, which will be date and time specific. 

3.5 Construction Site Access Arrangements 

The proposed construction access points of each construction phase are outlined in the 

following and in Figure 3.2. 

▪ Main Building Works 

 Primary Access – via a temporary driveway (York 2) on York Road to the west of the 

existing car park driveway 

 Secondary Access – via a temporary driveway (Baronga 1) on Baronga Avenue to 

the south of the existing raised pedestrian crossing (Note: the existing raised 

pedestrian crossing will be temporarily decommissioned and a temporary raised 

pedestrian crossing will be provided further north along Baronga Avenue) 

▪ Landscaping Works 

As the construction works will be undertaken on the northern side of the construction site, 

truck access will be provided via a temporary driveway (Baronga 2) on Baronga Avenue 

near the northern boundary of the construction site. 

The previous York 1 gate created for enabling works (new Gate 4) will be maintained for 

access to the ELC building during the main building works stage.  

Notwithstanding the approved construction hours, truck movements in and out of the site 

should be scheduled to occur outside the school peak pick-up/drop-off hours (i.e. 7:30am – 

8:30am and 3:00pm – 4:00pm) when possible to minimise the impacts on school traffic and 

pedestrians. 

All construction vehicles shall enter and exit the site in a forward direction when possible. If 

reversing movement is required, traffic controller(s) will be assigned to temporarily stop and 

hold traffic on the road when a truck is reversing into the site. 
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Figure 3.2: Proposed Construction Vehicle Access Points 

 
Base Map Source: FJC Studio, Site Plan – Stage 1, Rev 001, dated 4/11/2024 

3.6 Proposed Construction Truck Routes 

To/From Truck Access Points on York Road (York 2) 

It is proposed that construction trucks will travel to the site via Oxford Street and York Road, 

and exit the site via York Road, Darley Road and Alison Road (state road). 

The proposed truck haulage routes are shown in Figure 3.3. 

To/From Truck Access Points on Baronga Avenue (Baronga 1) 

It is proposed that construction trucks will travel to the site via Oxford Street, York Road and 

Baronga Avenue, and exit the site via Baronga Avenue, York Road, Darley Road and Alison 

Road (state road). 

The proposed truck haulage routes are shown in Figure 3.3. 

 



 

25055-R05V02-260827-CTPMSP-Main Works 13 

Figure 3.3: Proposed Truck Routes 

 
Source: Google Maps 

3.7 Construction Zone Requirements 

It is expected that a construction zone on York Road (within the indented bay), and Baronga 

Avenue (within the kerbside parking lane) along the site frontage will be required to 

accommodate temporary holding of construction vehicles in front of the site when required. 

No loading/unloading will occur in the construction zone.  

An application via Waverley Council’s online portal will be submitted for a construction zone 

permit where required. The length, location and duration of the construction zone will be 

subject to the construction needs and Council’s approval. 

3.8 Hoarding and other Permits 

Appropriate fencing/hoarding will be provided around the construction area to create 

separation between the construction works and pedestrians/other road users/operation of 

the school. The contractor would be responsible for obtaining relevant permits for the 

proposed hoarding arrangement prior to the commencement of works. 
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3.9 Proposed Footpath/Road Closure 

Any temporary footpath or road closure permit will be obtained from Waverley Council 

and/or other relevant authorities prior to the commencement of the works, when required. 

The permit applications would be managed under separate applications to this CTPMSP, 

when specific public domain works are confirmed. 

Notwithstanding that, it is anticipated that the following footpath/road closure would be 

required as part of the Stage 1 – Main Building Works. 

3.9.1 Main Works – Construction of Boundary Wall 

It is proposed that during the Main Building Works phase, the concrete boundary wall will be 

constructed along the site frontage on York Road (south) and Baronga Avenue, as shown in 

Figure 3.4. It is proposed that the construction works will be undertaken in stages.  

The construction works may require closure of the footpath in front of the site on the northern 

side of York Road and western side of Baronga Avenue. Notwithstanding that, a 1.2m wide 

temporary walking path will be provided for pedestrian access around the construction 

areas. It is proposed that when works are undertaken on the Baronga Avenue frontage, 

parking on the kerbside lane along the construction area will be removed temporarily to 

accommodate a 1.2m wide pedestrian path around the construction area. A traffic 

controller will be assigned to guide pedestrians to walk around the construction area. 

The existing pedestrian crossing on Baronga Avenue will be maintained at all times. 

It is noted that the kerbside lane on Baronga Avenue is being used as a bus zone for school 

buses between 2:30pm and 4pm on school days, and no parking between 7am and 8:30am 

on school days. Buildcorp will coordinate the construction commencement dates and 

construction period with Moriah College to minimise the impacts on the school buses and 

pick-up/drop-off activities.  

A specific TGS has been developed for the boundary wall construction works during the Main 

Building Works phase, which is provided in Appendix A. 

Notwithstanding the above, specific duration, stagging arrangements and construction hours 

will be subject to the construction schedules and Council’s approval. 
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Figure 3.4: Indicative Main Building Works Boundary Wall Construction Area and 

Temporary Pedestrian Access Arrangement 

  
Base Map Source: Nearmap 

3.9.2 Landscaping Works – Construction of Boundary Wall 

It is proposed that during the Landscaping Works phase, the concrete boundary wall will be 

constructed along the site frontage on Baronga Avenue, north of the pedestrian crossing, as 

shown in Figure 3.5. It is proposed that the construction works will be undertaken in stages.  

The construction works may require closure of the footpath in front of the site on Baronga 

Avenue. It is proposed that parking on the kerbside lane along the construction area will be 

removed temporarily to accommodate a 1.2m wide pedestrian path around the 

construction area. A traffic controller will be assigned to guide pedestrians to walk around the 

construction area. 

The existing pedestrian crossing on Baronga Avenue will be maintained at all time. 
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It is noted that the kerbside lane on Baronga Avenue is being used as a bus zone for school 

buses between 2:30pm and 4pm on school days, and no parking between 7am and 8:30am 

on school days. Buildcorp will coordinate the construction commencement dates and 

construction period with Moriah College to minimise the impacts on the school buses and 

pick-up/drop-off activities. 

A specific TGS has been developed for the boundary wall construction works during the 

Landscaping Works phase, which is provided in Appendix A. 

Notwithstanding the above, specific duration and construction hours will be subject to the 

construction schedules and Council’s approval. 

Figure 3.5: Indicative Landscaping Works Boundary Wall Construction Area and 

Temporary Pedestrian Access Arrangement 

 
Base Map Source: Nearmap 

3.10 Construction Workers and Parking 

The expected number of construction workers in each construction phase is outlined in Table 

3.2. It is expected that the construction works would have up to 21 workers during enabling 

works, up to 125 workers during main building works and up to 32 workers during the 

landscaping works.  
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Table 3.2: Expected Number of Workers in Each Phase 

Phase Task Number of Construction Workers 

Main Building Works 

Site Clearing 27 

Demolition & Planning 31 

Piling & Capping Beams 31 

Excavation & Footings 37 

In-ground Services & Slab on Ground 48 

Suspended Structure 57 

Façade 73 

Internal fit out 125 

Handover & Decant 43 

Landscaping Works 
Setup, Demo & Sivil for Stage 1 C 30 

Landscaping & External Works 32 

Due to the limitation of the construction site, no on-site parking will be available for 

construction workers.  

Construction workers will be encouraged to utilise the public transport to travel to/ from the 

site when possible, noting that the site is located within proximity of several frequent bus 

routes, as mentioned in Section 2.3, that provides services to/from the Bondi Junction Station 

and Royal Randwick Station. This will be incorporated in the workers' induction program at the 

beginning of the construction period, to encourage workers to use public transport to travel 

to/from the site. 

All construction workers will be informed not to park on the nearby residential streets and to 

obey the parking controls on the surrounding roads. 

Other measures to discourage construction workers from using private vehicles are further 

provided in Section 5.3. 

3.11 Materials and Handling Area 

All materials handling and plant equipment, including waste storage, are expected to be 

wholly stored within the site. It is not expected that any public road will be required for such 

purposes. However, if temporary use of any public roads, including verges and footpaths, is 

required for storage purposes or the like, prior consultation with Council will be undertaken. All 

relevant permit approvals will also be obtained before the commencement of such activities. 
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4 Construction Traffic Assessment and 

Implications 

4.1 Construction Vehicle Traffic Generation 

The estimated heavy vehicle movements associated with the enabling works are summarised 

in Table 4.1. 

Table 4.1:  Summary of Construction Truck Movements 

Phase Number of Trucks (daily) 
Daily Two-way Vehicle Trips 

(1 truck delivery = 2 trips) 

Average Two-way Hourly 

Vehicle Trips (assuming 9-

hour period for truck 

movements on a weekday) 

Main Building 

Works 
10 20 3 

Landscaping 

Works 
4 8 1 

This level of construction traffic generation is considered a modest level of vehicular traffic, 

with up to 3 trips (two-way) per hour expected during Main Building Works. As such, the 

construction truck movements are not expected to result in any adverse impacts on the 

surrounding road network. 

In addition, it is proposed that the construction delivery will be scheduled to avoid major 

delivery or no vehicle movements during the school peak drop-off and pick-up periods (i.e. 

7:30am – 8:30am and 3:00pm – 4:00pm) when possible. This will minimise the conflicts 

between truck traffic and high pedestrian activities, as well as the school traffic. 

Trips generated by the construction workforce are not expected to have a noticeable 

impact on the surrounding road network, as the majority of construction workers are 

expected to use public transport to work, with no parking available on-site. 

Notwithstanding that, peak worker vehicle trips will typically occur at the start of the day in 

the morning when the majority of the construction workforce arrives on site before 7 am. This 

is earlier than the commuter morning peak hour and the school AM peak. It is also expected 

that the majority of the construction workforce will generally leave the site around 4 pm. 

However, the latest work hour is 6 pm from Monday to Friday, except for some works such as 

concrete pour that require most workers to stay until the last minute occasionally. Therefore, 

the typical afternoon peak of construction worker trips will occur around 4 pm, which is after 

the school PM peak but before the commuter peak. 
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4.2 Truck Layover Area 

Buildcorp proposes to use Veyor, a construction logistics delivery management 

software/application that can connect site teams, subcontractors, and suppliers in real time 

to manage delivery schedules, material handling, and track the location of delivery trucks.  

The use of the logistic management system would allow site manager to easily communicate 

with truck drivers and schedule deliveries to ensure trucks only arrive at the site when a 

vacant loading area is available.  

Arriving vehicles that are not able to use the loading area within the site will be held 

temporarily in the construction zone, or be directed by the site team to continue travelling to 

a legal parking space remotely and away from residential properties, and enter the street 

only when the loading area/construction zone is clear for access. 

4.3 Pedestrian and Cyclist Access 

Pedestrian and cycle access will be maintained around the construction site as per existing 

conditions, with the only exception being for specific stages of works identified in Section 3 of 

this CTPMSP. Site personnel/traffic controller will manage pedestrian movements crossing the 

driveways. During periods when trucks are entering/exiting the site, pedestrians may be held 

only briefly to ensure their safety. However, pedestrians must not be stopped, detoured or 

held for an extended period of time in anticipation of a vehicle entering/exiting. 

When partial or full footpath closure is required that would impact pedestrian movements in 

the site’s surroundings, appropriate pedestrian detour routes or temporary access paths will 

be provided to guide pedestrians to walk around the construction areas, as outlined in the 

corresponding Traffic Guidance Scheme.   

All relevant site hoarding and fencing will be installed around the construction area to isolate 

the construction site from pedestrians, except for construction personnel access. Turnstile 

gate will be installed at the York Road access gate for construction personnel access. 

4.3.1 Baronga Avenue – Temporary Relocation of Pedestrian Crossing  

In order to facilitate safe student and pedestrian movements between the school (Gate 3) 

and Queens Park Ovals during the main construction stage, and to remove the potential 

safety risk of construction vehicle movement and pedestrians at the Baronga Gate 1, the 

existing raised pedestrian crossing on Baronga Avenue will be temporarily decommissioned.  

The decommissioning of the existing raised pedestrian crossing will be completed via the 

following:  

▪ placement of barriers at the kerb ramp on either side of Baronga Avenue;  
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▪ remove or cover the existing pedestrian crossing R3-1 signage;  

▪ removal of pedestrian crossing markings (i.e., removal of zebra crossing pavement 

marking).  

A temporary raised crossing will be provided further north along Baronga Avenue, within the 

immediate vicinity of the school’s Gate 3A. Consultation has been completed with TfNSW, 

the local bus operator and Waverley Council. Details of the works are outlined in Figure 4.1.  

At the completion of the main building works and landscaping works stage, the temporary 

raised pedestrian crossing will be removed, with the existing raised crossing, traffic signage 

and line marking reinstated to its original conditions.  

Figure 4.1: Temporary Pedestrian Crossing on Baronga Avenue 

 

  

4.4 Public Transport Facilities 

The proposed construction activities are not expected to result in any changes to the existing 

public transport services. All existing bus facilities and bus stops will be maintained at all times 

during the works. 
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4.5 Emergency Vehicles and Heavy Vehicles 

Emergency vehicles' access through the construction site area, as well as the operation of 

the school, will be maintained at all times. 

4.6 Adjoining Properties and Local Access 

The proposed construction works will not impact existing access to/from the surrounding 

properties. Access to adjoining properties will be maintained at all times during the works. 

As the site is mostly surrounded by Centennial Park to the west and south and Queens Park to 

the east, and no truck access on Queens Park Road, there will be minor impacts to local 

residents. Notwithstanding that, notifications to the neighbouring properties on Queens Park 

opposite the site would be provided via letterbox drop at least 48 hours prior to the 

construction activities, if required by Council upon approval of relevant permits. 

The letter would also include the contact details of the site manager to allow relevant 

stakeholders to provide feedback and file complaints. The contact details of the appointed 

site manager would also be made available to relevant authorities (including Transport 

Management Centre), to resolve any issues that residents and businesses may raise about the 

construction activities. Each feedback and complaint will be dealt with as they occur. The 

contact details of the site manager would also be made available on the construction site 

gate 24 hours a day and 7 days a week. 
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5 Construction Traffic Management 

Measures 

5.1 Traffic Guidance Scheme 

The proposed construction truck movements to/from the works site will be accompanied by 

advisory traffic control signage to minimise the traffic impact on the surrounding road 

network. 

TTPP has prepared site-specific Traffic Guidance Schemes (TGSs) to manage the movement 

of construction vehicles to/from the site, and the proposed footpath/road occupancy on 

York Road and Baronga Avenue. The TGSs have been designed in accordance with TfNSW’s 

Traffic Control at Works Sites manual and are enclosed in Appendix A. 

Traffic controllers/dedicated site personnel will be assigned at the construction truck access 

driveways to manage and assist with construction truck movements, as well as to assist 

pedestrians in crossing the driveway. 

Only accredited traffic controllers are allowed to temporarily hold traffic on the public roads 

to facilitate trucks entering or exiting the site when required. Site personnel will only be 

allowed to assist, manage and guide construction trucks out of the site under suitable gaps in 

traffic, and assist traffic controllers in guiding pedestrians crossing the driveway. 

All advisory road signage will be installed in accordance with AS1742.3 Manual of uniform 

traffic control devices - Traffic control devices for works on roads and the TfNSW Traffic 

Control at Worksites Manual. Signs will be installed and maintained throughout the 

construction period, as required. 

5.2 Vehicle Access and Truck Routes 

The Veyor construction scheduling app will be utilised to manage deliveries and ensure 

construction trucks arrive at the site only when a loading area is available. All loading and 

unloading activities will be undertaken within the approved worksite during the approved 

work hours. No queuing or marshalling of construction vehicles will be permitted on public 

roads until such time a construction zone is applied for and approved by Council.  

If there are any materials spilt onto the road, site personnel and equipment will rectify the 

issue accordingly, subject to appropriate WH&S provisions. 

The following protocols must be in place to minimise the impacts associated with the 

nominated construction vehicle routes: 

▪ Site induction shall include procedures for accessing the site. 
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▪ Drivers shall adhere to the designated transport routes. 

▪ Drivers shall be aware of pedestrians and cyclists in the vicinity of the site. 

▪ Drivers shall be aware of the posted speed limits and traffic management measures on 

the surrounding roads. 

▪ Drivers shall be aware of school buses, and reduce vehicle speed to 40km/h or less when 

passing a bus / school bus with flashing lights, and watch out for children crossing the 

road. 

▪ Site induction shall promote road safety and obey the NSW road rules at all times. 

▪ Truck drivers must not drive under the influence of drugs and alcohol. 

5.3 Construction Worker Parking 

It is proposed to implement the following measures to encourage workers to use public 

transport and reduce the demand for private vehicles. 

▪ Provide an on-site tool drop-off and storage zone to allow tradespeople to drop off and 

store their specific machinery for the project. 

▪ All personnel and subcontractors will be made aware of parking requirements and 

restrictions in the surrounding streets through the site induction process, with regular 

(once a month) reminders issued as needed via Toolbox Talks.   

▪ Instruct construction workers to use public transport to access the site. Public transport 

location maps and timetable information will be displayed at key locations within the 

work site and will be easily accessible to all construction workers. 

▪ Construction workers who are required to travel by car are encouraged to use 

carpooling to travel to/from the site when possible, thus minimising parking requirements. 

Additionally, a Community Communication Strategy (CCS) will be implemented in 

accordance with Consent Condition E9. The CCS will provide procedures and mechanisms to 

facilitate communication between the Applicant, the relevant Council and the community, 

and identify people to be consulted during the construction phases. 

5.4 Existing School Operation 

The construction work site will be enclosed by appropriate hoarding to isolate the 

construction activities from the school.  

It is noted that the school provides a designated drop-off/pick-up area within the site to cater 

for the drop-off/pick-up activities associated with the primary school. Access to the 

designated drop-off/pick-up area is provided directly off the existing school car park on York 

Road (west) via Gate 1. It is expected that the construction activities will have no impact on 

this site access and the primary school drop-off/pick-up arrangements within the site. 
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It is noted that the High School morning drop-off activities are undertaken in Baronga Avenue 

fronting the school and the afternoon pick-up has been temporarily relocated to the existing 

drop-off/pick-up area used by the Primary School via Gate 1 off York Road (west) during the 

Enabling Works phase. It is proposed that the temporary High School drop-off/pick-up 

arrangements (i.e. using the existing Baronga Avenue for drop-off and pick-up within the site 

via Gate 1) will be maintained during the Main Works phase. It is noted that the High School 

pick-up time will occur after the main pick-up time of the Primary School. 

The Early Learning Centre (ELC) pick-up/drop-off arrangements will be provided within the 

site with access via the new Gate 4 on York Road (south) established during the enabling 

works phase. A new on-site pick-up/drop-off facility with a new roundabout to facilitate traffic 

turnaround will be provided at the northwest of the existing ELC building.  

5.5 Heavy Vehicle Loads 

All drivers will be required to adhere to the posted vehicle load limits on all roads and not 

overload vehicles beyond their maximum loading limits and/or relevant approvals. 

All trucks entering or leaving the site with loads must have their loads covered and must not 

track dirt onto any public road. Before leaving the site, covering truck loads is mandatory, 

and when required, tailgates must be swept clean before leaving the site. 

5.6 Site Induction Training 

All construction workers employed at the site by the construction contractor must undergo 

site induction training. 

The induction training shall include nominated construction transport routes to and from the 

construction site for construction vehicles, along with standard environmental, WH&S, driver 

protocols and emergency protocols. This training would be the responsibility of the 

construction contractor. 

5.7 Driver Code of Conduct 

All drivers employed on the project, whether direct employees or not, have a responsibility to 

drive safely, comply with state road regulations and the Australian Road Rules, and any other 

directives issued by Buildcorp. A copy of the Driver Code of Conduct has been prepared and 

is included in Appendix C. 
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6 Conclusion 

The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) has been prepared 

to document the proposed construction activities and associated construction traffic 

management measures necessary to facilitate the Stage 1 Construction Works of the Moriah 

College Redevelopment project. 

Based on the findings of this CTPMSP, it is concluded that: 

▪ The construction works will be undertaken in two phases – Main Works and Landscaping 

Works.  

▪ The estimated duration of the construction works is to be approximately 26 months. 

▪ The proposed construction activities are anticipated to generate the following truck 

movements (two-way) within the proposed truck movement periods (9 hours on 

weekdays): 

 Main Works - up to 20 daily truck movements and 3 hourly truck movements 

 Landscaping Works - up to 8 daily truck movements and 1 hourly truck movements 

▪ Loading/unloading will occur within the construction site. 

▪ Construction vehicle access will be provided on York Road (south) and Baronga Avenue 

during the Main Works, and on Baronga Avenue during the Landscaping Works. 

▪ All construction vehicles shall enter and exit the site in a forward direction when possible. 

If reversing movement is required, traffic controller(s) will be assigned to temporarily stop 

and hold traffic when a truck is reversing into the site.  

▪ Truck drivers are to be instructed to use the designated truck routes to/from the site. 

▪ No adverse impacts are expected on cyclist movements, general traffic and public 

transport services as they will be maintained as per existing conditions for the duration of 

the construction works. 

▪ Existing pedestrian movements will be maintained as per existing conditions when 

possible. A temporary raised pedestrian crossing will be provided along Baronga Avenue 

to enable the temporary closure of the existing raised pedestrian crossing. During a short 

period of time, when construction of the boundary wall occurs along the Barong Avenue 

boundary, the existing footpath along the site frontage on Barong Avenue would be 

closed to accommodate the works. Pedestrian detour and management measures will 

be implemented to minimise the impacts on pedestrians. Separate applications will be 

submitted to Council for approval of the proposed footpath/parking lane closure when 

they are required.  

▪ Several measures will be implemented to encourage construction workers to use public 

transport, including on-site tool drop-off and storage facility and carpooling policy. 
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▪ The construction works should ensure minimal impacts on the existing school operation 

and ensure the safety of pedestrians and pick-up/drop-off activities when required. 

▪ A number of driver protocols will be established as part of the site induction procedure 

for drivers to ensure the safety of motorists, pedestrians and cyclists. 

In summary, it is concluded that the proposed traffic control measures will adequately 

address the potential implications associated with the proposed construction activities. This 

CTPMSP fulfils the requirements of Condition E14 of the consolidated consent of the State 

Significant Development (SSD-10352-Mod-2). 
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Appendix A 

Traffic Guidance Schemes 
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5. ALL WORKERS WILL BE CONFINED TO THE DEDICATED WORKS AREA SHOWN ON THE PLAN.
6. ALL TRAFFIC CONTROL PLANS ARE TO BE IMPLEMENTED IN ACCORDANCE WITH THE TFNSW "TRAFFIC CONTROL AT WORK SITES" STANDARD TS 05492:1.0 (2026)

AND ALL REFERENCED DOCUMENTS LISTED IN SECTION 3 OF TCAWS.
7. THIS TRAFFIC GUIDANCE SCHEME MUST BE SETUP BY A PERSON HOLDING AN "IMPLEMENT TRAFFIC CONTROL PLANS" (IMP) SAFEWORK NSW TRAFFIC CONTROL

WORK TRAINING CARD AND THE TFNSW TRAFFIC CONTROL AT WORK SITES CHECKLIST SHALL BE COMPLETED PRIOR TO IMPLEMENTATION.
8. IT IS THE SITE SUPERINTENDENT / SITE MANAGER'S RESPONSIBILITY TO ENSURE THE FOLLOWING:
· THE INTEGRITY OF ALL TRAFFIC CONTROL MEASURES THROUGH TO THE FINAL REMOVAL. THIS INCLUDES DAILY CHECKS OF ALL SIGNS AND DEVICES. THE

CORRESPONDING RECORDS OF CHECKS SHALL BE KEPT ON FILE FOR AUDITING PURPOSES.
· VEHICULAR ACCESS AND SERVICING REQUIREMENTS ARE TO BE MAINTAINED AT ALL TIMES TO ADJACENT PROPERTIES AFFECTED BY TRAFFIC CONTROL MEASURES
· PEDESTRIAN ACCESS AROUND THE WORK AREA TO BE MAINTAINED AT ALL TIMES AS OUTLINED IN THE TGS.
· AT ALL TIMES UP-TO-DATE COPY OF "TRAFFIC CONTROL AT WORK SITES" STANDARD SHOULD BE AVAILABLE FOR REFERENCE AND IMPLEMENTATION AS REQUIRED

ON-SITE
· IF THERE IS NO DESIGNATED SITE SUPERINTENDENT / SITE MANAGER, THE RESPONSIBILITY SHALL FALL ON THE CONTRACTOR OF THE WORKS BEING UNDERTAKEN
9. ALL WORKERS MUST ADHERE TO THE APPLICABLE SAFE WORK DISTANCE AS DESCRIBED IN SECTION 11.5.3 OF TCAWS.
10. ALL DISTANCES BETWEEN SIGNS ARE TO BE IN ACCORDANCE WITH THE SECTION 13.2.6 OF TCAWS.
11. ALL CONSTRUCTION VEHICLE ACTIVITY SHOULD BE MINIMISED, WHERE POSSIBLE, DURING PEAK PERIODS.
12. TRAFFIC CONTROLLER (T1-34) AND PREPARE TO STOP (T1-18) SIGNS TO BE COVERED OR REMOVED WHEN TRAFFIC CONTROLLER/S ARE NOT ON SITE.
13. TEMPORARY SPEED ZONE SIGNAGE (PLACEMENT, TYPE, SPACING, SIGN SIZE) SHALL BE IMPLEMENTED IN ACCORDANCE WITH SECTION 11.7.5 OF TCAWS
14. ROAD WORK SIGNS TO BE COVERED OR REMOVED WHEN WORKERS ARE NOT ON SITE.
14. NO TRUCK  QUEUING OR PARKING WILL BE PERMITTED IN ANY PUBLIC ROAD OUTSIDE THE PROPOSED WORKS ZONE.
15. VEHICLES ALREADY ON THE ROAD WILL HAVE A RIGHT OF WAY. AS SUCH EVERY VEHICLE LEAVING THE SITE MUST WAIT UNTIL A SUITABLE GAP IN TRAFFIC

ALLOWS THEM TO EXIT UNDER THE DIRECTION OF QUALIFIED TRAFFIC AND PEDESTRIAN CONTROLLER.
16. PEDESTRIANS WILL ONLY BE HELD FOR SHORT TIME TO ALLOW TRUCKS TO ENTER AND EXIT FROM THE SITE. PEDESTRIANS HAVE THE RIGHT OF WAY ON THE

FOOTPATH AND WILL NOT BE STOPPED IN ANTICIPATION.
17. ADJOINING PROPERTIES AND SIDE ROADS WILL NOT BE AFFECTED BY THE WORKS.
18. LIGHTING SHALL BE PROVIDED IN ACCORDANCE WITH THE REQUIREMENTS SET OUT IN TCAWS.
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9 July 2026
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MORIAH WAR MEMORIAL COLLEGE - STEAM BUILDING

TRAFFIC GUIDANCE SCHEME (TGS) - MAIN WORKS
BOUNDARY WALL CONSTRUCTION

A ISSUE FOR DISCUSSION AL PC DC 27/10/25

B PLAN UPDATE AL PC DC 18/11/25

C CTMP UPDATE AL PC DC 09/07/26
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THE UNDERSIGNED HAS OBTAINED THE SAFEWORK NSW "TRAFFIC
CONTROL WORK TRAINING CARD" CERTIFICATION.

CERTIFICATE NO: TCT0021456
DORA CHOI

APPROVER

THE UNDERSIGNED HAS OBTAINED THE SAFEWORK NSW "TRAFFIC
CONTROL WORK TRAINING CARD" CERTIFICATION.

CERTIFICATE NO: TCT0056802
PAUL CAI

DESIGNER

1.2M ACCESS PATH FOR
PEDESTRIANS TO BE MAINTAINED
ALONG BARONGA AVENUE

BARRIERS TO BE MAINTAINED WITH A
MINIMUM CLEARANCE OF 500 MM FROM
ROADWAY

PARKING TO BE REMOVED TO
ACCOMMODATE WORKZONE
AND PEDESTRIAN ACCESS

CONSTRUCTION WORK WITHIN WORK
ZONE TO HALT FROM 2:30 PM TO 4:00 PM
DURING SCHOOL BUS PERIOD. FOOTPATH
TO BE REINSTATED DURING THIS PERIOD.

Legend
SUBJECT SITE

PEDESTRIAN PATH (MINIMUM 1.2 M WIDTH MAINTAINED ALONG BARONGA AVENUE)

WORKZONE

TRAFFIC MANAGEMENT NOTES:
1. NOT ALL DIMENSIONS SHOWN ARE TO SCALE.
2. LOCATION OF SIGNS ARE TO BE CONFIRMED ON-SITE TO ENSURE APPROPRIATE VISIBILITY.
3. ALL SIGNS TO BE MINIMUM SIZE B.
4. ALL SIGNS TO BE CLASS 1 RETRO REFLECTIVE.
5. ALL WORKERS WILL BE CONFINED TO THE DEDICATED WORKS AREA SHOWN ON THE PLAN.
6. ALL TRAFFIC CONTROL PLANS ARE TO BE IMPLEMENTED IN ACCORDANCE WITH THE TFNSW "TRAFFIC CONTROL AT WORK SITES" STANDARD TS 05492:1.0 (2026)

AND ALL REFERENCED DOCUMENTS LISTED IN SECTION 3 OF TCAWS.
7. THIS TRAFFIC GUIDANCE SCHEME MUST BE SETUP BY A PERSON HOLDING AN "IMPLEMENT TRAFFIC CONTROL PLANS" (IMP) SAFEWORK NSW TRAFFIC CONTROL

WORK TRAINING CARD AND THE TFNSW TRAFFIC CONTROL AT WORK SITES CHECKLIST SHALL BE COMPLETED PRIOR TO IMPLEMENTATION.
8. IT IS THE SITE SUPERINTENDENT / SITE MANAGER'S RESPONSIBILITY TO ENSURE THE FOLLOWING:
· THE INTEGRITY OF ALL TRAFFIC CONTROL MEASURES THROUGH TO THE FINAL REMOVAL. THIS INCLUDES DAILY CHECKS OF ALL SIGNS AND DEVICES. THE

CORRESPONDING RECORDS OF CHECKS SHALL BE KEPT ON FILE FOR AUDITING PURPOSES.
· VEHICULAR ACCESS AND SERVICING REQUIREMENTS ARE TO BE MAINTAINED AT ALL TIMES TO ADJACENT PROPERTIES AFFECTED BY TRAFFIC CONTROL MEASURES
· PEDESTRIAN ACCESS AROUND THE WORK AREA TO BE MAINTAINED AT ALL TIMES AS OUTLINED IN THE TGS.
· AT ALL TIMES UP-TO-DATE COPY OF "TRAFFIC CONTROL AT WORK SITES" STANDARD SHOULD BE AVAILABLE FOR REFERENCE AND IMPLEMENTATION AS REQUIRED

ON-SITE
· IF THERE IS NO DESIGNATED SITE SUPERINTENDENT / SITE MANAGER, THE RESPONSIBILITY SHALL FALL ON THE CONTRACTOR OF THE WORKS BEING UNDERTAKEN
9. ALL WORKERS MUST ADHERE TO THE APPLICABLE SAFE WORK DISTANCE AS DESCRIBED IN SECTION 11.5.3 OF TCAWS.
10. ALL DISTANCES BETWEEN SIGNS ARE TO BE IN ACCORDANCE WITH THE SECTION 13.2.6 OF TCAWS.
11. ALL CONSTRUCTION VEHICLE ACTIVITY SHOULD BE MINIMISED, WHERE POSSIBLE, DURING PEAK PERIODS.
12. TRAFFIC CONTROLLER (T1-34) AND PREPARE TO STOP (T1-18) SIGNS TO BE COVERED OR REMOVED WHEN TRAFFIC CONTROLLER/S ARE NOT ON SITE.
13. TEMPORARY SPEED ZONE SIGNAGE (PLACEMENT, TYPE, SPACING, SIGN SIZE) SHALL BE IMPLEMENTED IN ACCORDANCE WITH SECTION 11.7.5 OF TCAWS
14. ROAD WORK SIGNS TO BE COVERED OR REMOVED WHEN WORKERS ARE NOT ON SITE.
14. NO TRUCK  QUEUING OR PARKING WILL BE PERMITTED IN ANY PUBLIC ROAD OUTSIDE THE PROPOSED WORKS ZONE.
15. VEHICLES ALREADY ON THE ROAD WILL HAVE A RIGHT OF WAY. AS SUCH EVERY VEHICLE LEAVING THE SITE MUST WAIT UNTIL A SUITABLE GAP IN TRAFFIC

ALLOWS THEM TO EXIT UNDER THE DIRECTION OF QUALIFIED TRAFFIC AND PEDESTRIAN CONTROLLER.
16. PEDESTRIANS WILL ONLY BE HELD FOR SHORT TIME TO ALLOW TRUCKS TO ENTER AND EXIT FROM THE SITE. PEDESTRIANS HAVE THE RIGHT OF WAY ON THE

FOOTPATH AND WILL NOT BE STOPPED IN ANTICIPATION.
17. ADJOINING PROPERTIES AND SIDE ROADS WILL NOT BE AFFECTED BY THE WORKS.
18. LIGHTING SHALL BE PROVIDED IN ACCORDANCE WITH THE REQUIREMENTS SET OUT IN TCAWS.
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FIGURE (4)

9 July 2026

25055 1:500 @A3 C

MORIAH WAR MEMORIAL COLLEGE - STEAM BUILDING

TRAFFIC GUIDANCE SCHEME (TGS) - LANDSCAPE WORKS
BOUNDARY WALL CONSTRUCTION

A ISSUE FOR DISCUSSION AL PC DC 27/10/25

B PLAN UPDATE AL PC DC 18/11/25

C CTMP UPDATE AL PC DC 09/07/26
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THE UNDERSIGNED HAS OBTAINED THE SAFEWORK NSW "TRAFFIC
CONTROL WORK TRAINING CARD" CERTIFICATION.

CERTIFICATE NO: TCT0021456
DORA CHOI

APPROVER

THE UNDERSIGNED HAS OBTAINED THE SAFEWORK NSW "TRAFFIC
CONTROL WORK TRAINING CARD" CERTIFICATION.

CERTIFICATE NO: TCT0056802
PAUL CAI

DESIGNER

1.2M ACCESS PATH FOR
PEDESTRIANS TO BE
MAINTAINED ALONG
BARONGA AVENUE

BARRIERS TO BE MAINTAINED WITH A
MINIMUM CLEARANCE OF 500 MM FROM
ROADWAY

PARKING TO BE REMOVED TO
ACCOMMODATE WORKZONE
AND PEDESTRIAN ACCESS

CONSTRUCTION WORK WITHIN WORK
ZONE TO HALT FROM 2:30 PM TO 4:00 PM
DURING SCHOOL BUS PERIOD. FOOTPATH
TO BE REINSTATED DURING THIS PERIOD.

Legend
SUBJECT SITE

PEDESTRIAN PATH (MINIMUM 1.2 M WIDTH MAINTAINED ALONG BARONGA AVENUE)

WORKZONE

TRAFFIC MANAGEMENT NOTES:
1. NOT ALL DIMENSIONS SHOWN ARE TO SCALE.
2. LOCATION OF SIGNS ARE TO BE CONFIRMED ON-SITE TO ENSURE APPROPRIATE VISIBILITY.
3. ALL SIGNS TO BE MINIMUM SIZE B.
4. ALL SIGNS TO BE CLASS 1 RETRO REFLECTIVE.
5. ALL WORKERS WILL BE CONFINED TO THE DEDICATED WORKS AREA SHOWN ON THE PLAN.
6. ALL TRAFFIC CONTROL PLANS ARE TO BE IMPLEMENTED IN ACCORDANCE WITH THE TFNSW "TRAFFIC CONTROL AT WORK

SITES" STANDARD TS 05492:1.0 (2026) AND ALL REFERENCED DOCUMENTS LISTED IN SECTION 3 OF TCAWS.
7. THIS TRAFFIC GUIDANCE SCHEME MUST BE SETUP BY A PERSON HOLDING AN "IMPLEMENT TRAFFIC CONTROL PLANS"

(IMP) SAFEWORK NSW TRAFFIC CONTROL WORK TRAINING CARD AND THE TFNSW TRAFFIC CONTROL AT WORK SITES
CHECKLIST SHALL BE COMPLETED PRIOR TO IMPLEMENTATION.

8. IT IS THE SITE SUPERINTENDENT / SITE MANAGER'S RESPONSIBILITY TO ENSURE THE FOLLOWING:
· THE INTEGRITY OF ALL TRAFFIC CONTROL MEASURES THROUGH TO THE FINAL REMOVAL. THIS INCLUDES DAILY CHECKS

OF ALL SIGNS AND DEVICES. THE CORRESPONDING RECORDS OF CHECKS SHALL BE KEPT ON FILE FOR AUDITING
PURPOSES.

· VEHICULAR ACCESS AND SERVICING REQUIREMENTS ARE TO BE MAINTAINED AT ALL TIMES TO ADJACENT PROPERTIES
AFFECTED BY TRAFFIC CONTROL MEASURES

· PEDESTRIAN ACCESS AROUND THE WORK AREA TO BE MAINTAINED AT ALL TIMES AS OUTLINED IN THE TGS.
· AT ALL TIMES UP-TO-DATE COPY OF "TRAFFIC CONTROL AT WORK SITES" STANDARD SHOULD BE AVAILABLE FOR

REFERENCE AND IMPLEMENTATION AS REQUIRED ON-SITE
· IF THERE IS NO DESIGNATED SITE SUPERINTENDENT / SITE MANAGER, THE RESPONSIBILITY SHALL FALL ON THE

CONTRACTOR OF THE WORKS BEING UNDERTAKEN
9. ALL WORKERS MUST ADHERE TO THE APPLICABLE SAFE WORK DISTANCE AS DESCRIBED IN SECTION 11.5.3 OF TCAWS.
10. ALL DISTANCES BETWEEN SIGNS ARE TO BE IN ACCORDANCE WITH THE SECTION 13.2.6 OF TCAWS.
11. ALL CONSTRUCTION VEHICLE ACTIVITY SHOULD BE MINIMISED, WHERE POSSIBLE, DURING PEAK PERIODS.
12. TRAFFIC CONTROLLER (T1-34) AND PREPARE TO STOP (T1-18) SIGNS TO BE COVERED OR REMOVED WHEN TRAFFIC

CONTROLLER/S ARE NOT ON SITE.
13. TEMPORARY SPEED ZONE SIGNAGE (PLACEMENT, TYPE, SPACING, SIGN SIZE) SHALL BE IMPLEMENTED IN ACCORDANCE

WITH SECTION 11.7.5 OF TCAWS
14. ROAD WORK SIGNS TO BE COVERED OR REMOVED WHEN WORKERS ARE NOT ON SITE.
14. NO TRUCK  QUEUING OR PARKING WILL BE PERMITTED IN ANY PUBLIC ROAD OUTSIDE THE PROPOSED WORKS ZONE.
15. VEHICLES ALREADY ON THE ROAD WILL HAVE A RIGHT OF WAY. AS SUCH EVERY VEHICLE LEAVING THE SITE MUST WAIT

UNTIL A SUITABLE GAP IN TRAFFIC ALLOWS THEM TO EXIT UNDER THE DIRECTION OF QUALIFIED TRAFFIC AND
PEDESTRIAN CONTROLLER.

16. PEDESTRIANS WILL ONLY BE HELD FOR SHORT TIME TO ALLOW TRUCKS TO ENTER AND EXIT FROM THE SITE.
PEDESTRIANS HAVE THE RIGHT OF WAY ON THE FOOTPATH AND WILL NOT BE STOPPED IN ANTICIPATION.

17. ADJOINING PROPERTIES AND SIDE ROADS WILL NOT BE AFFECTED BY THE WORKS.
18. LIGHTING SHALL BE PROVIDED IN ACCORDANCE WITH THE REQUIREMENTS SET OUT IN TCAWS.
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25055 1:300 @A3 B

MORIAH WAR MEMORIAL COLLEGE - STEAM BUILDING

SWEPT PATH ASSESSMENT - MAIN WORKS - YORK ROAD
12.5 M HEAVY RIGID VEHICLE

A ISSUE FOR DISCUSSION AL PC DC 21/01/26
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Overall Width 2500mm
Overall Body Height 4000mm
Min Body Ground Clearance 301mm
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SWEPT PATH ASSESSMENT - MAIN WORKS - BARONGA AVENUE
12.5 M HEAVY RIGID VEHICLE
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HRV - Heavy Rigid Vehicle
Overall Length 12500mm
Overall Width 2500mm
Overall Body Height 4300mm
Min Body Ground Clearance 417mm
Track Width 2500mm
Lock-to-lock time 6.00s
Curb to Curb Turning Radius 12500mm
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Overall Length 9600mm
Overall Width 2500mm
Overall Body Height 4000mm
Min Body Ground Clearance 301mm
Track Width 2500mm
Lock-to-lock time 6.00s
Curb to Curb Turning Radius 9000mm
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9.6m Ten Wheeler Load Mixer
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Driver Code of Conduct 

 

This document sets out the requirements and measures for all employees and contractors 

working at the site, to: 

▪ minimise the impacts of earthworks and construction on the local and regional road 

network; 

▪ minimise conflicts with other road users; 

▪ minimise road traffic noise; and  

▪ ensure truck drivers use specified routes. 

 

DECLARATION 

I, the undersigned, hereby agree to abide by the Driver Code of Conduct for the 

transportation of construction materials to/ from the site in a safe manner. 

I have read and understand the requirements outlined in the Code and will, to the best of 

my ability, comply and assist with their implementation, requirements and ongoing 

administration. 

 

Driver 

Full Name:  _____________________________________________ 

Organisation: _____________________________________________ 

Signature: _____________________________________________ 

Date:  _____________________________________________ 
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General Requirements 

The Driver Code of Conduct will be distributed to all sub-contractors with fleet accessing the 

site prior to the commencement of works. The Code will be provided to each driver to read 

and sign to confirm they have understood and pledge to follow the haulage instructions. 

Once completed, a copy of the signed Code will be supplied to the contractor for record 

keeping. 

All drivers travelling to and from the subject site must: 

▪ have read and signed the Driver Code of Conduct (this document) prior to entry to the 

site; 

▪ be registered and hold a valid driver’s license for the class of vehicle that it being 

operated; 

▪ operate the vehicle in a safe manner while on-site and on the public road network. This 

includes obeying all New South Wales state road rules; 

▪ comply with the direction of authorised site personnel when on-site; 

▪ adhere to the designated heavy vehicle routes as far as practical; 

▪ use seat belts when driving; and 

▪ drive to the sign posted speed limit, both on public roads and within the site. 

 

Site Access 

During the Stage 1 – Main Building Works phase, construction vehicles are to enter the 

construction site via an access driveway on York Road, either Gate York 2 (the school’s 

existing Gate 4) or Gate Baronga 1 (the school’s existing Gate 3).  

Drivers are to follow the instruction of site personnel to park at the appropriate location within 

the site. Construction vehicles are to exit the site via the same driveway on York Road.  

 

Heavy Vehicle Haul Routes 

All truck drivers must adhere to the designated truck routes to and from the site, which 

includes Oxford Street, York Road, Darley Road and Alison Road. 

The designated truck routes for the Main Construction Works are shown in Figure 1. All 

construction vehicles shall enter and exit the site in a forward direction when possible. If 

reversing movement is required, it can only be conducted under the management of traffic 

controller(s) who will temporarily stop and hold traffic on the road to allow a truck to reverse 

into the site. 
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Figure 1: Proposed Construction Vehicle Routes 

 

 

Construction Delivery Hours 

Construction, including the delivery of materials to and from the site, may only be carried out 

between the following hours: 

▪ Monday to Friday   7am to 6pm 

▪ Saturday     8am to 5pm 

▪ Sunday and Public Holiday No work. 

In addition, delivery should be scheduled to avoid having truck movements to and from the 

site during the following school peak times unless permitted by the contractor: 

▪ Monday to Friday between 7:30am and 8:30am; and 

▪ Monday to Friday between 3:00pm and 4:00pm 

 

Vehicle Speed 

Truck drivers must comply with the Australian Road Rules with travelling along public roads. 

Drivers are to observe the posted speed limits, and adjust speed appropriately to suit the 

road and weather conditions at the time, especially the 40km/h school zone restrictions near 

the site. 
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The maximum speed that a vehicle must travel is the signposted speed. Warning signs 

indicating a reduction in speed ahead must also be obeyed. 

NSW Road Speed Limit Signs 

    

Speed Reduction Ahead Warning Sign 

        

Drivers shall be aware of school buses, and reduce vehicle speed to 40km/h or less when 

passing a bus / school bus with flashing lights, and watch out for children crossing the road. 

 

Heavy Vehicles Driver Fatigue 

The heavy vehicle driver fatigues law commenced in NSW in 2008 and applies to trucks and 

truck combinations over 12 tonnes GVM (however, Ministerial Exemption Notices may apply). 

Under the law, industry has the choice of operating under three fatigue management 

schemes, namely: 

▪ Standard Hours of Operation 

▪ Basic Fatigue Management (BFM) 

▪ Advanced Fatigue management (AFM). 

All heavy vehicle drivers associated with the construction works at the subject site must be 

aware of their adopted fatigue management scheme and operate within its requirements. 

 

Noise Control 

Where possible, heavy vehicle operators should not use engine brakes near residential areas 

and built-up areas. 

All heavy vehicles must be fitted with audible reversing alarms. However, to minimise 

disturbance to neighbouring residents, reversing should be minimised on-site where possible. 

 

Load Covering 

All loaded trucks arriving at and departing from the construction site are required to have an 

effective cover over their load for the duration of the journey. The load cover may be 

removed only upon arrival at the destination (i.e., at the site). 
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Care must be taken to ensure that all loose debris from vehicles and wheels is removed prior 

to exiting the site. 

Site management is to monitor loose material along the designated haul route and take 

appropriate action regularly, as required. 

 

Other Safety Considerations Along the Haul Route 

Heavy vehicle drivers should be aware of the following: 

▪ Concealed driveways – drivers are to drive with caution around any signed concealed 

driveways 

▪ Wet weather safety – drivers should adjust their driving speed to suit weather condition 

at the time. 

▪ Other motorists – drivers should stay alert to other drivers, motorcyclists and cyclists on 

whilst driving to/ from the site. 

▪ Pedestrians – drivers shall be aware of pedestrians in the vicinity of the site. 

▪ Safe driving practices – apply minimum distance between vehicles, minimise distractions 

within the vehicle, ensure checks for vehicles and equipment quality prior to journey, 

observe dispatch and product transportation schedule. 

 

Parking 

Truck drivers are not permitted to park on the surrounding local roads at any time, unless a 

designated construction zone has been permitted by Council. 

 

 



 

 

 

The Transport Planning Partnership 

Suite 402 Level 4, 22 Atchison Street 

St Leonards   NSW   2065 

P.O. Box 237 

St Leonards NSW 1590 

02 8437 7800 

info@ttpp.net.au 

www.ttpp.net.au 
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